Construction Indirects | ndex

WBS Description I ncremental Cost Total Cost, $
0.1.02.04 CONSTRUCTION MANAGEMENT Total WBS0.1.02.04 = $254,420,300
0.1.02.04.001 CONSTRUCTION NON-MANUAL STAFFING $124,120,500

Construction Management gaffing includes Project
Construction Manager, al line managers for safety, quality
procurement, administration and construction

Total WBS 0.1.02.04.001 = $124,120,500

The following index catalogs the topics covered in the Construction Indirect Costs (other than non-manual management and supervision and
direct craft labor related to facility construction) and identifies them by related category.

WBS Description Section Incremental Cost Total Cost, $
0.1.02.04.002 TEMPORARY FACILITIES

Construction Plant Facilities and

Other Indirect Costs for Construction C $ 24,165.200

(space and services, office, change, water etc.)

Total WBS 0.1.02.04.002 = $24,165,200

0.1.02.04.003 EQUIPMENT (rental)
Construction Equipment A $ 34,752,500
(Generally mobile items exceeding $1,500)

Small Tools & Consumables B $ 8,357,828
(Identified groupings, $mnhr of direct labor)

Total WBS 0.1.02.04.003 = $43,110,300
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0.1.02.04.004 OTHER SERVICES
Construction Acceptance Test
Fecilities & Services E $ 15,604,800
(includes, de-min water, gases, training
factory test techs., etc)

Scheduled & Casual Overtime, snow days,
and shift differential E-2 $ 10, 396,100

Designer A/E Services F $ 13,252,600
(A/E costs for design to correct
construction errors and oversights)

Field Office / Hiring Expense G $ 3,544,800
(includes recruiting, presentation, travel,
computers/programming, etc.)

Home Office Support to Construction H $ 265,700
(travel, lodging, overheads, escalation, etc.)

Out of Pockets I $ 4,061,200
(relocation, household moves, misc.)

Total WBS 0.1.02.04.004 = $ 47,125,200

0.1.02.04.005 CLEANUP
Support Labor for cleanup and final de-mob D $ 9,174,400
(janitorial, maintenance,)

Total WBS 0.1.02.04.005= $ 9,174,400
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0.1.02.04.006 CRAFT TESTING AND TRAINING
Initial craft site orientation and training and
includes follow-up refresher training, evacuation
drills and welder certification. E-1 $ 2,696,100

Total WBS 0.1.02.04.006= $ 2,696,100

0.1.02.04.007 DST & TRANSFER LINE
Estimated Cost of 4 paralel feed lines that
replaced the original Contract requirement
for use of Double Shell Tank and Transfer
Lines, see Mod. 012 $ 622,600

Total WBS 0.1.02.04.007= $ 622,600

0.1.02.04.008 MATERIAL HANDLING
Includes double handling long lead items and
maintenance and preservation of stored
long lead and other equipment D-1 $ 3,406,000

Total WBS 0.1.02.04.008= $ 3,406,000

0.1.02.04.009 OTHER CONSTRUCTION INDIRECTS
Financing J $ by others
Bonds K $ by others
Insurance L $ by others
Taxes M $ by others
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